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Vendor ID: 2107 BROSS CONST. CO./C. B. EQUIP. (CHESTE

Pay Period End Date:

05.28.2016
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Estimate Summary to Contractor
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Vendor ID: 2107 BROSS CONST. CO./C. B. EQUIP. (CHESTE

Pay Period End Date:

05.28.2016

Contract Location:

N-50 - 50TH ST., OMAHA

Contractor:

BROSS CONST. CO./C. B. EQUIP. (CHESTER)

6739 COUNTY ROAD 423

PALMYRA MO 63461

Phone:
(573)221-5958

Escrow Agent:

Surety Co:

WESTERN SURETY COMPANY

Counties
DOUGLAS
SARPY
Project Fed State Highway Begin
Number  Project Number Number Ref
Post
22527 001 IM-80-9(66) 080 442.35

Estimate Type:

Date Let:
Date Awarded:

Date Contract Executed:
Date Notice for Work to

Begin:

Date Work Actually Began:
Date Project Completion:

End Description
Ref

Post

451.03 SPECIALTY

PROG

11.13.2014
11.20.2014
12.10.2014

05.04.2015
05.05.2015

Current Contract Amt
$6,995,354.09

Original Contract Amt
$6,995,354.09

% Dollar Comp

58%
% Time Comp

83%

Total Earnings
Stockpiled Materials
Gross Earnings
Retainage

Escrow Amount
Securities Encmb
Net Earnings

Liguidated Damages
Incentives
Disincentives

Other Contract Adj
Appl of Training Adj
Training Rates Adj
Fuel Adj

Bituminous Adj
Autopay Adj
Gasoline Adj

Other Adj

Price Adj
Substandard Item Adj
Asphalt Adj

Diesel Fuel Adj
Petrol Adj

Matl Discrepancy Payment Adj

Project Manager

Kuehner, Chris

Total for Adjustments

Payment

06.01.2016

Construction Engineer

Halstead, Kerri
Controller

Burling, Laurie

06.01.2016

06.01.2016

Total to Date

Prev to Date

$4,063,548.59  $3,711,246.78
$177,613.84 $200,386.49
$4,241,162.43  $3,911,633.27
$.00 $.00

$.00 $.00

$.00 $.00

$4,241,162.43

$3,911,633.27

$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$4,241,162.43  $3,911,633.27

District Engineer

Lech, Marvin (Marv)

Controller

Burling, Laurie

This Estimate

$352,301.81
$-22,772.65
$329,529.16
$.00
$.00
$.00
$329,529.16

$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00

$.00

$329,529.16

06.01.2016

06.01.2016
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Vendor ID: 2107 BROSS CONST. CO./C. B. EQUIP. (CHESTE

Est Number: 0018 Pay Period End Date:  05.28.2016 Est Number: 0018 Pay Period End Date:  05.28.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current

Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est

Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 8 SPECIALTY 0009 0009 0020.00 2.00 1,000.000 2,000.00
0001 0001 0001.08 0.50 85,670.000 42,835.00 TRAINING HOUR 1,000.000 2,000.00
BARRICADE, TYPE II BDAY 85,670.000 42,835.00 0.000 0.00
56,788.000 28,394.00 0.000 0.00
3,580.000 1,790.00 0010 0010 0030.80 684,000.00 1.000 684,000.00
0002 0002 0001.10 1.75 3,772.000 6,601.00 MOBILIZATION LS 1.000 684,000.00
BARRICADE, TYPE Il BDAY 3,772.000 6,601.00 0.500 342,000.00
3,225.000 5,643.75 0.000 0.00
203.000 355.25 o011 0011 3008.20 16.90 392.000 6,624.80
0003 0003 0001.75 3.07 8,740.000 26,831.80 CROSS STITCHING EACH 392.000 6,624.80
TEMPORARY SIGN DAY EACH 8,740.000 26,831.80 395.000 6,675.50
3,925.000 12,049.75 0.000 0.00
151.000 46357 0012 0012 3010.42 42.40 1,573.000 66,695.20
0004 0004 0001.90 0.43 14,607.000 6,281.01 CONCRETE CURB REPAIR LF 1,573.000 66,695.20
SIGN DAY EACH 14,607.000 6,281.01 1,419.100 60,169.84
11,246.000 4,835.78 0.000 0.00
1,274.000 547.82 0013 0013 3039.11 596.75 1,548.950 924,335.91
0005 0005 0001.99 0.43 568.000 244.24 CONCRETE PAVEMENT REPAIR, TYPE A, FULL CY 1,548.950 924,335.91
CONTRACTOR FURNISHED SIGN DAY EACH 568.000 244.24 DEPTH 926.618 552,959.29
626.000 269.18 24.632 14,699.15
35.000 1505 o014 0014 3039.12 527.90 542.670 286,475.49
0006 0006 0002.44 0.44  403,300.000 177,452.00 CONCRETE PAVEMENT REPAIR, TYPE B, FULL cY 542.670 286,475.49
TEMPORARY PAVEMENT MARKING, TYPE LF 403,300.000 177,452.00 DEPTH 599.242 316,339.83
PAINT 258,727.520 113,840.11 16.049 8,472.27
45,845.000 2017180 9915 0015 3039.13 448.40 817.970 366,777.75
0007 0007 0002.47 0.43  403,300.000 173,419.00 CONCRETE PAVEMENT REPAIR, TYPE C, FULL cY 817.970 366,777.75
TEMPORARY PAVEMENT MARKING SURFACE LF 403,300.000 173,419.00 DEPTH 725.656 325,384.16
PREPARATION 248,434.520 106,826.84 0.000 0.00
35,012.000 1505516 0p16 0016 3039.14 1,126.75 135.800 153,012.65
0008 0008 0002.97 38.15 1,092.000 41,659.80 CONCRETE PAVEMENT REPAIR, TYPE A, CY 135.800 153,012.65
FLASHING ARROW PANEL DAY 1,092.000 41,659.80 ARTIAL DEPTH 31.710 35,729.25
708.000 27,010.20 0.000 0.00

53.000 2,021.95
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Vendor ID: 2107 BROSS CONST. CO./C. B. EQUIP. (CHESTE

Est Number: 0018 Pay Period End Date:  05.28.2016 Est Number: 0018 Pay Period End Date:  05.28.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0017 0017 3210.10 2.75 603,048.000 1,658,382.00 0026 0026 7515.36 1.20 216,500.000 259,800.00
DIAMOND GRINDING AND TEXTURING SY 603,048.000 1,658,382.00 5" WHITE WET REFLECTIVE POLYUREA LF 216,500.000 259,800.00
CONCRETE PAVEMENT 470,467.582 1,293,785.85 PAVEMENT MARKING, GROOVED 0.000 0.00
88,940.880 244,587.42 0.000 0.00
0018 0018 3211.25 212 2,169.000 4,598.28 0027 0027 7515.37 1.20 3,500.000 4,200.00
SEALING CRACKS LF 2,169.000 4,598.28 5" WHITE WET REFLECTIVE POLYUREA LF 3,500.000 4,200.00
358.000 758.96 PAVEMENT MARKING 0.000 0.00
100.000 212.00 0.000 0.00
0019 0019 3211.30 1.10 1,020,665.000 1,122,731.50 0028 0028 7515.38 6.36 47,500.000 302,100.00
SEALING JOINTS LF 1,020,665.000 1,122,731.50 12" WHITE WET REFLECTIVE POLYUREA LF 47,500.000 302,100.00
276,440.120 304,084.13 PAVEMENT MARKING, GROOVED 0.000 0.00
45,183.820 49,702.20 0.000 0.00
0020 0020 3211.35 2.12 870.000 1,844.40 0029 0029 7516.35 1.20  133,000.000 159,600.00
SEALING CONCRETE REPAIR JOINT LF 870.000 1,844.40 5" YELLOW WET REFLECTIVE POLYUREA LF 133,000.000 159,600.00
0.000 0.00 PAVEMENT MARKING, GROOVED 0.000 0.00
0.000 0.00 0.000 0.00
0021 0021 3221.13 580.90 339.280 197,087.75 0030 0030 7516.37 1.20 2,800.000 3,360.00
CONCRETE PAVEMENT, CLASS PR-3500 cY 339.280 197,087.75 5" YELLOW WET REFLECTIVE POLYUREA LF 2,800.000 3,360.00
520279 30223009 AVEMENT MARKING 0.000 0.00
JOINTREPAIR 9.792 5,688.17 0.000 0.00
0022 0022 3300.50 17,000.00 1.000 17,000.00 0031 0031 7520.00 440.00 9.000 3,960.00
PORTLAND CEMENT CONCRETE LS 1.000 17,000.00 ARROW, PREFORMED PAVEMENT MARKING EACH 9.000 3,960.00
SMOOTHNESS TESTING 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0023 0023 6960.15 1,000.00 82.780 82,780.00 0032 0032 8028.01 254.50 61.000 15,524.50
BRIDGE APPROACH REPAIR CcY 82.780 82,780.00 FOUNDATION COURSE REPLACEMENT CcY 61.000 15,524.50
212.412 212,412.00 47.741 12,150.08
-11.480 -11,480.00 0.000 0.00
0024 0024 7495.54 0.44  198,500.000 87,340.00
5" PERMANENT PAVEMENT MARKING PAINT LF 198,500.000 87,340.00
0.000 0.00
0.000 0.00
0025 0025 7515.03 1.20 82,000.000 98,400.00
5" BLACK POLYUREA PAVEMENT MARKING, LF 82,000.000 98,400.00
GROOVED 0.000 0.00
0.000 0.00
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Contract ID: 25271 Vendor ID: 2107 BROSS CONST. CO./C. B. EQUIP. (CHESTE Contract ID: 25271 Vendor ID: 2107 BROSS CONST. CO./C. B. EQUIP. (CHESTE
Est Number: 0018 Pay Period End Date:  05.28.2016 Est Number: 0018 Pay Period End Date:  05.28.2016
. 1. Contracted 2. Current Detailed breakdown of stockpiled
Prpsl  Proj ; materials
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount \Item Cd Hltem Desc
0033 0033 L860.50 11,400.00 1.000 11,400.00  3211.30 = SEALING JOINTS
ENVIRONMENTAL COMMITMENTS - LS 1.000 11,400.00 .
' Project 22527 001
CONTRACTOR COMPLIANCE 0.000 0.00
0.000 0.00 Prpsl Line Nbr 0019 Proj Line Nbr
GROUP 8 SPECIALTY Contracted 6,995,354.09 Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Current 6,995,354.09 Stkpl Nbr 1
In place 4,063,548.59 0013  S.P. Initial Payment 558,550.00 281,509.20 K64702
This Estimate 352,301.81
HotPourJtSeal
Totals for contract Contracted 6,995,354.09 g 04.787.92 K64702
Current 6,995,354.09 0016 S.P. A justment -49,181.00 , .
In place 4,063,548.59 HotPourJtSeal
This Estimate 352,301.81 0017 S.P. Adjustment -111,776.76 -56,335.49 K64702
HotPourJtSeal
0018 S.P. Adjustment -45,183.82 -22,772.65 K64702
HotPourJtSeal
Total for stockpile nbr 1: 352,408.42 $177,613.84
Total for proposal line nbr 0019: 352,408.42 $177,613.84
Total for item code 3211.30: 352,408.42 $177,613.84

Total remaining for contract: $177,613.84






